CIC#: 99EPA  EPA SUPERFUND PROGRAM

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Accounts Of

27074583

Billed Date: 01-Sep-2015 *
Customer Order Number:DW96942057 Mission Assignment No: *
ROLLING KNOLLS 132176 BZ729 *
EPA 570 *
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. *

Partial # 99  03-Aug2015 Thru 01-Sep-2015

Billed Office (Mail To):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE

26 W MARTIN LUTHER KING DRIVE
CINCINNATI OH 45268-7002

Billed Accounting Classification

Billing Office (Send Remittance To):

USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

Billing Accounting Classification
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068 020 X 8145.0000 2005 00 0000 NA 00000 $13,562.29 096 NAX 3122.0000 G5 08 2416 848 012057 96231 $13,562.29
Line Item Moa Description Eaid No Amount
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $12,958.00
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $187.35
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $49.59
1 INHOUSE - LABOR LABOR $367.35
Subtotal: $13,562.29
Total Billed Amount: $13,562.29
: CQRPS. CERTIRCATION Less Partial Amount Paid: $0.00
“| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR . 01-Oct-2015 ; . 13.562.29
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT FaymenEDos Daye: 1-Oc Pay This.Amount; VIS EEL.

REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR
FUNDS AS INDICATED.”

IS & F 99 o= o ) Pty
/BIGNATURE /7

DATE

Lt

Z L
,,/11’/.'/1/3 Soalp

Funds Authorized: $750,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $590,298.40 | certify that the above articles were received and accepted or the services performed as stated and
| Prev Billed Amount: $576,736.11 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
' Current Billed Amount: $13,562.29 payment requested is approved and should be paid as indicated.
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080
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99EPA - Date: 01-SEP-2015
Time: 12:28:57
PROGRESS REPORT
KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ
IA Number: DW96942057
MONTHLY REPORT FOR AUGUST 2015
Revised Reimbursable Direct Fund Cite IA Totals
(096X3122) (096X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $750,000.00 $0.00 $750,000.00
Less Total Expenditures: (=) $590,298.40 $0.00 $590,298.40
Less Undelivered Orders: (=) $157,034.00 $0.00 $157,034.00
Less Commitments: (=) $627.99 $0.00 $627.99
Funds Available Balance: $2,039.61 $0.00 $2,039.61
BILLING ACTIVITY (096X3122):
Bill Number: 27074583
Funds Expended During Report Period: $13,562.29
Total Billed to Date: $590,298.40
DIRECT FUND CITE PAYMENTS:
Funds Expended During Report Period: $0.00
Total Expended to Date: $0.00

FOR OFFICIAL USE ONLY

(FOUO)
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99EPA Date: 01-SEP-2015
Time: 12:28:57

PROGRESS REPORT
KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ
IA Number: DW96942057

Bill Number: 27074583
Bill Invoice Date: 01-SEP-2015

Monthly Billing Amount (096X3122): $13,562.29
Monthly Direct Fund Cite Contract Cost (068X8145): $0.00
Costs for Prior Month's Project Costs

Budget Categories Current Month Summary to Date

a Personnel $229.59 $58,707.40 $58,936.99
b Fringe Benefits $137.76 $32,826.35 $32,964.11
c Travel $0.00 $803.52 $803.52
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $12,958.00 $420,597.00 $433,555.00
g Construction $0.00 $0.00 $0.00
h Other $0.00 $4,870.47 $4,870.47
i Total Direct Charges $13,325.35 $517,804.74 $531,130.09
j Total Indirect Charges $236.94 £58,931.37 $59,168.31
k TOTAL $13,562.29 $576,736.11 $590,298.40

LABOR BREAKOUT FOR MONTH:

Individual Location Function Hours Labor Amount /
______________________________________________ /
AMY DARPINIAN KANSAS CITY DISTRICT CHEMIST 4.25 $489.21 \f//
CHRISTOPHE KENNEDY KANSAS CITY DISTRICT CHEMIST 1.00 $115.08

TOTAL LABOR: 5. 95 $604.29

FOR OFFICIAL USE ONLY (FOUO)



PROGRESS REPORT FOR EPA REGION I

SEPTEMBER 17, 2015

Site: Rolling Knolls Phase: PRP Oversight — RI/FS
Bill No.: 27074583, #99 IAG Number: DW96942057, USACE # P2-132176

IAG Award Date: 30 Sep 2005

IAG Expiration Date: 31 Dec 2016
Reporting From: To: EPA RPM: USACE PM:
Period: 03 Aug 2015 01 Sep 2015 Tanya Mitchell Amy Darpinian

Betsy Donovan
Work Performed
Narrative USACE Activities include the following: Contract and program administration. CDM contract
pay-estimates and progress report. Close out activities for previous contracts ongoing.

Meetings Project Management calls.

Key Milestones

Field oversight of MW work.

Completed Review of MW FCRs.
Oversight of recon for sampling locations.

Projected Work

Narrative CDM to provide additional RI oversite, RI/FS document review as required by EPA Region
Il. Anticipate review of Rl Report and feasibility study documents.

Meetings Biweekly project phone calls.

Key Milestones
Forthcoming

Oversight of MW installations and sediment sampling.
Review NJDEP comments and responses.

Review SAP-QAPP Addendum 1 comments/responses (Data gaps)

Issues

Technical: No issues

Schedule: None

Funding: No issues.

IAG Summary

Issue Date USACE Procurement (Contractor) Total Amend Total IAG Expiration Date
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06
01 Nov 06 0 0 SO $100,000 31 Dec 09
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09
17 Dec 09 0 0 0 $200,000 310ct 13
12 Jan 10 $15,000 $35,000 $50,000 $250,000 310ct 13
30 Sep 10 $17,646 $82,354 $100,000 $350,000 310ct13
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15
21 Nov 14 $10,000 $90,000 $100,000 $600,000 31 Dec 15
10 Mar 15 $50,000 $100,000 $150,000 $750,000 31 Dec 16

ROLLING KNOLLS 76(JULY) 2015.D0C 1

SEPTEMBER 17, 2015




PROGRESS REPORT FOR EPA REGION I

SEPTEMBER 17, 2015

Expenditures

USACE - labor, MIPRs, M&S fee

Budgeted Current Bill Previous Billed Total USACE Billed
$172,646 $604 $156,139 $156,743
Contract —CDM Smith
Budgeted Awarded | Available | Previous Cum. Current Invoice Total Invoiced Remaining To Invoice
to award Invoiced
$517,354 $589,372 | $70,079 $420,597 $12,958 $433,555 $155,817
Obligations Plan (FY)

Contract Planned Date Actual Tasks Notes
W912DQ-08-D-0018 FYy11 21 Dec 2010 $20,000 | Contract Oversite and Maps | In close-out.
W912DQ-08-D-0018 FY1l 29 Apr 2011 $62,354 | Contract Oversite and Maps | In close-out.
W912DQ-11-D-3004 FY14 14 Jan 2014 $125,000 Continued RI/FS Oversite | Revised IAG
W912DQ-11-D-3004 FY15 29 Dec 2014 $34,190 Continued RI/FS Oversite | Funding for field work
W912DQ-11-D-3004 FY15 3 Mar 2015 $58,000 Continued RI/FS Oversite | Funding for field work
W912DQ-11-D-3004 FY15 May 2015 $100,000 Continued RI/FS Oversite | Funding for field work
W912DQ-11-D-3004 FY16 Continued RI/FS Oversite | Request $155k

Scope of Work Summary for Future Work

USACE and Contractor, CDM Smith, to provide oversight of remedial investigation and feasibility study activities at the Rolling Knolls

Landfill Superfund site in Chatham Township, Morris County, New Jersey.

Amy S Darpinian

Project Delivery Team

Name Responsibility
Amy Darpinian Project Manager
Chris Kennedy Chemist

Kris Ann Huber Contracting
Julia Kisser COR

Project Manager, 816-389-3897

ROLLING KNOLLS 76(JULY) 2015.D0C 2
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Rolling Knolls Landfill Superfund Site Oversight of RI/FS
DW96942059; P2: 132176
Funds Availability for In-House (USACE) and Contractor Tasks

| FY15Q1 FY15Q2 FY15Q3 FY15
Bill # 91 92 93 94 95 96 97 98 99
Item Dec-14 Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Totals
Travel Expenses 803.52
Other: Reproduction Services -
Departmental Overhead 498.69 507.76 598.21 1,127.53 892.25 693.89 430.16 397.20 187.35 45,388.73
Administrative Overhead 140.25 142.81 168.23 317.10 250.95 183.68 113.86 105.15 49.59 13,779.58
Labor 1,038.95 1,057.84 1,246.28 2,348.99 1,858.85 1,360.54 843.45 778.82 367.35 91,901.10
Other COE (M&S fee) 4,870.47
Total KCD This Period: 1,678 1,708 2,013 3,794 3,002 2,238 1,387 1,281 604 | 156,743.40
Cummulative Total: 140,715.56 | 142,423.97 | 144,436.69 | 148,230.31 | 151,232.36 | 153,470.47 | 154,857.94 | 156,139.11 | 156,743.40
Funding Received (KCD) 150,000.00
Ctr Invoice Paid 7,623 14,062 - 30,201 4,033 22,578 8,692 22,476 12,958
Ctr Cumulative Total 318,555 332,617 332,617 362,818 366,851 389,429 398,121 420,597 433,555 433,555
Total Billed this Period 9,301 15,770 2,013 33,995 7,035 24,816 10,079 23,757 13,562
Cumulative total billed 459,270.56 | 475,040.97 | 477,053.69 | 511,048.31 | 518,083.36 | 542,899.47 | 552,978.94 | 576,736.11 | 590,298.40 | 590,298.40
Total IAG Rec'd 600,000 600,000 /50,000 /50,000 /50,000 /50,000 /50,000 /50,000 /50,000
Total IAG Remaining 140,729 124,959 272,946 238,952 231,917 207,101 197,021 173,264 159,702
==Total IAG Rec'd —=— Cumulative total billed
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